## Schedule

## Schedule

We only have 4 weeks to localize this website due to some barriers. Here is our new schedule.

Time		Tasks	
Week1	25 May-31 May	Analysis & Preparation	Analysis the materials and find the translation part. Prepare the tools and install the website in the personal computer.
		Technical	Extract the texts and encode the switch button.
Week2	1 June-7 June	Translation	Translate the texts and pictures.
Week3	8 June-14 June	QA	Quality Assurance
Week4	15 June-21 June	Make some tests	Do some online tests.
		Preparation for the final report.	Prepare for the final report.

## Division of labour:

Role	Name	Tasks	
PM	Rose	Be in responsible for the whole project. Devide the tasks and press the whole team. In addition, support the technical part. (Because STICAT is developed by me and five other classmates, the rest of my partners in this group is so not familiar with it.)	
Translator	Audrey	Translate the texts by using a certain CAT tool.	
Localization Engineer	Maggie	Extract the texts and encode the switch button.	
Localization Engineer	Aria	There are dozens of pages that need to be translated. So this part is quite complex.	