STICAT Project Assignments

Assignments

Week1

Analysis the project	Rose	Analysis the pages that need to be localized. Assign tasks for each member.
Make the switch function	Aria	We need to make a switch button on the top right navbar.
Extract the texts	Audrey & Maggie	Because there are many pages and some texts are repeatable, we list all the texts together in an online chart firstly. Then we unify the variable names to ensure there is no redundancies.

Week2 & Week3

Project Manager	Rose	Monitor the missions and support for some technical questions.
Make language packages	Aria	Make the language packages according to the list of the texts. Attention: Make sure the variables names are unique.
Translation	Audrey	Translate the language packages.
Replace the texts into variables	Maggie & Aria	There are a lot of pages. Maggie and Aria will finish the replecements together.
Quality Assurance	Audrey	Find a native English speaker and request him or her do quality assurance.

Week 4

Prepare for the final report	Rose & Audrey Aria & Maggie	Prepare for the final report.
Transmit the pages on the server	Rose	Transmit the pages on the server for the following online tests.
Make some online tests	Audrey & Rose	Make tests online and debug the website. Accordingly, Aria and Maggie will do some adjustments.

Procedure

Procedure of STICAT Localization Project By Rose, Aria, Audrey, Maggie Week1 Week2 Week3 Week4 Make the switch Quality Translation function Assurance Prepare for the final Make Transmit Analysis Make some language the pages on the project online tests packages the server report Extract the Replace the texts into variables texts